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Item 8.01 Other Events

On August 18, 2026, Emergent BioSolutions Inc. (“Emergent”) received a contract modification (“Modification No. 21”) of the BARDA AV7909 Contract (as defined below) from the

Office of the Assistant Secretary for Preparedness and Response to procure additional doses of CYFENDUS™ (Anthrax Vaccine Adsorbed, Adjuvanted) (previously known as “AV7909”) valued at
$24 million.

This modification relates to Emergent’s AV7909 development and procurement contract with the Biomedical Advanced Research and Development Authority (“BARDA”), which became
effective on September 30, 2016 (the “BARDA AV7909 Contract”) and has been modified from time to time. The preceding description of Modification No. 21 does not purport to be complete and is
qualified in its entirety by reference to the full text of Modification No. 21. Modification No. 21, with relevant redactions to protect confidential and sensitive information, is filed herewith as Exhibit

10.1 and is incorporated herein by reference. The BARDA AV7909 Contract is filed as a material agreement of Emergent as Exhibit 10.51 with Emergent’s Annual Report on Form 10-K for the fiscal
year ended December 31, 2025.

On September 1, 2026, Emergent issued a press release announcing the contract modification. A copy of the press release is furnished as Exhibit 99.1 to this Current Report and incorporated
herein by reference.

Item 9.01 Financial Statements and Exhibits.

(d) Exhibits.

Exhibit No. Description
10.1 Modification No. 21, effective August 18, 2026 to the BARDA AV7909 Contract

99.1 Press release issued by Emergent BioSolutions Inc. on September 1, 2026

104 Cover Page Interactive Data File (embedded within the Inline XBRL document).
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CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
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The purpose of this modification is to modify ARTICLES B.3 OPTION PRICES, B.5. ADVANCE UNDERSTANDINGS,
ARTICLE C.1. STATEMENT OF WORK, and SECTION J- LIST OF ATTACHMENTS

ARTICLE B.3. OPTION PRICES— CLIN 0011 is modified as follows:

CLIN Period of Supplies/ Estimated Price per Dose Total Not to Exceed
Performance | Services Doses | Cost
0011F 08/18/2026 | Additional | [**] [*™] &% | (Funded)
**(Option | through Surge months but <'™!
Quantity) | 9/29/2026 Capacity months from date
(Licensure) of manufacture)

[*] (™1 ("
months from date
of manufacture)

*Under CLIN 0011F a total of[ . ] estimated doses are expected to be procured at the unit prices stated
above. Each vial contains '’ doses; a credit will be issued on the final invoice for any doses delivered above

| *=*] . The exact quantity within each pricing tier is subject to change depending on timing of delivery.
** Delivery of Doses supplied under CLIN 0011F shall occur prior to September 29, 2026.

ARTICLE B.5. ADVANCE UNDERSTANDINGS - is modified as follows:

g. CLIN 0011F
* For CLIN 0011F, BARDA agrees to receiving doses that are more than “'months but not exceeding
months from their date of manufacture (Reduced Shelf-Life Doses).
* These anthrax vaccine doses will have two different unit pnces dependmg on the age of the vaccine
post-manufacture. Vaccine doses delwered less than or equal to' 'months from their manufacture date
will be charged a dose price of [ ] per dose. Vaccines delivered with a reduced shelf life greater
than' months, but less than or equal to! " Imonths post-manufacture will be charged a unit dose price
ofl ™ ] per dose.

174

The following table is provided as an estimate of doses to be delivered under CLIN 011F but subject to
change:

Product Date from Manufacture Estimated Quantity for Delivery
Base Doses <'""Imonths from date of manufacture [ i ]

Reduced Shelf-Life | =" 'months but <'"' months from date of [ =]

Doses manufacture
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SECTION C DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

ARTICLE C.1. STATEMENT OF WORK is modified as follows:

Independently and not as an agent of the Government, the Contractor shall furnish all necessary services,
qualified personnel, material, equipment, and facilities not otherwise provided by the Government as
needed to perform the Statement of Work dated August 2026, set forth in SECTION J List of Attachments,
attached hereto and incorporated into this Prime Contract.

SECTION J LIST OF ATTACHMENTS is modified as follows:

1. Statement of Work, dated August 2026, 10 pages

End of Modification #21




ATTACHMENT 1: STATEMENT OF WORK

NEXT GENERATION ANTHRAX VACCINE RFP 16-100-
SOL-0015
AV7909 Anthrax Vaccine

1.0 Contractual Statement of Work
Preamble to the Statement of Work

Independently and not as an agent of the Government, the Contractor shall be required to furnish all the
necessary services, qualified personnel, material, equipment, and facilities, not otherwise provided by the
Government, as needed to perform the Statement of Work submitted in response to RFP 16-100-SOL- 00015.

1.1 Scope

The scope of work for this contract includes AV7909 development activities through licensure that fall into the
following areas: program management, nonclinical, clinical, regulatory, and chemistry, manufacturing, and
controls (CMC). The scope of work also includes activities to support post-marketing requirements.

1.2 Objective

The objective of this Statement of Work {SOW) is to conduct all necessary activities to advance the development
of AV7909 through Biologics License Application (BLA) submission and approval and post- marketing
requirements. Activities to meet the objective of this SOW fall in the following contract line item numbers (CLIN):

e (CLIN 0001 — Approval of Emergency Use Autharization (EUA), licensure, approval, and clearance of product
through the FDA (Base)

e CLIN 0001A — Conduct of a Phase 2 clinical [ x ] study or other studies required by the FDA for the
establishment of a [ *x ] specification (Option)

e CLIN 0012 - Include doxycycline arm in the conduct of the Phase 2 clinical drug-drug interaction study and
qualify a redundant contract filler (Base)

e CLIN 0002 = Initial purchase, storage, and delivery of product (Base)

e CLINOOO3 - Phase 4 post marketing requirements (Option)

e CLIN 0004 - Surge Capacity — Additional procurement of product (EUA) (Option) —[ L2 ] tc:-[ L ]

e CLIN 0006 - Surge Capacity — Additional procurement of product (EUA) (Option) = ** | o[ **]
doses
e CLIN0010-Surge Capacity - Additional procurement of product (EUA) (Option) —[ = ] or more doses

e CLIN 0011A - Surge Capacity - Additional procurement of product (EUA and Licensed) (Option) — up to
[**1  doses

e CLIN 0011B—Surge Capacity - Additional procurement of product (Licensed) (Option) — [ il ]

e CLIN0011C - Surge Capacity - Additional procurement of product (Licensed) (Option) —[ x ]

e CLIN 0011D - Surge Capacity - Additional procurement of product (Licensed) (Option) = [ ** ]

e CLIN 0011E — Surge Capacity - Additional procurement of product (Licensed) (Option) — up to [ ok ]
doses

e  CLIN 0011F - Surge Capacity — Additional procurement of product (Licensed) (Option) —up to [ ** ]
doses

AV7909 Target Delivery Schedule (CLIN 0011A)

Q2 2023 Q3 2023 Q4 2023
Apr — Jun Jul-Sep Oct

=]
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Cyfendus Target Delivery Schedule (CLIN 0011B)
Q42023 -Q1 2024

Nov - Mar

[*™]

Cyfendus Target Delivery Schedule (CLIN 0011C)
Q2 2024

June

[™]

Cyfendus Target Delivery Schedule (CLIN 0011D)

Q1 2025
Nov - May

[™]

Cyfendus Target Delivery Schedule (CLIN 0011E)

Q42025 -0Q1 2026
Oct - Mar

[*]

Cyfendus Target Delivery Schedule (CLIN 0011F)

Q3 2026
Aug-Sep

[*]

*CLIN 0011A —0011F delivery schedules and number of doses estimated at time of award.

N UUUL - ADDIQ 0 MEerge

product through the FDA (Base)

This section identifies representative tasks and sub-tasks for CLIN 0001 with associated WBS code for each task
or subtask.

[**] _Program Management
Emergent shall provide program management activities. The activities shall include but are not limited to:
e Identification of and management to, distinct stages of the product development pathway that are gates
for Go/No Go decisions for advancing to the next stage of the Integrated Product Development Plan.
e Establishment of and tracking of milestones and timelines for the initiation conduct, and completion of
product development activities for each stage with a budget (in direct costs)linked to each stage.

Lnggine evaluation or aus 3 2 and guan - - 2rid ang g ompanvine gdata e o 3 -
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scientific merit and technical feasibility of proceeding to the next stage of product development.

s Maintaining and managing staff (in-house and contracted) to assure the necessary expertise and
dedicated effort to perform the work.

® Directing and overseeing subcontractors and consultants to assure successful performance of planned
activities within the cost and schedule constraints of the contract.

¢ (Conducting performance measurement that shall include establishing an initial plan; defining
measurable parameters; defining how these parameters relate to cost and schedule impacts; their
approach in providing a detailed schedule that generates a critical path for the project; and a description
of the cost-accounting system used or intended to be used based on budget estimates to monitor all
costs related to the contract award for both Emergent and subcontractors on a real time basis.
e Manage contract activities in accordance with Earned Value Management. In this regard, Emergent shall:
o Provide an Integrated Master Project Plan (including tabular and Gantt forms) to BARDA that
clearly indicates the critical path to support product approval. The Integrated Master Project
Plan shall outline key, critical path milestones, with “Go/No-Go” decision criteria and a contract
Work Breakdown Structure (due within 90 days of contract award with updates as requested by
the Contracting Officer's Representative (COR).

o  Submitanupdated Integrated Master Schedule in an approved format.
o Use principles of Earned Value Management System (EVMS) in the management of this contract.

o Submit a plan for a Performance Measurement Baseline Review (PMBR) electronically via email
to the Contracting Officer (CO) and COR for a PBMR to occur within 90 days of contract award.

e Develop and maintain a risk management plan.
e Participate in regular meetings to coordinate and oversee the contracting effort.

[ * % I tl :l. - II ! !
Emergent shall conduct safety and toxicology of AV7909 using animal models following Good Laboratory Practice
guidelines (GLP: as defined in the U.S. Code of Federal Regulations, 21CFR Part 58), as appropriate. The activities
shall include but are not limited to:
g
T |
. [ *%* ]

[**] Non-Clinical Efficacy
Emergent shall conduct efficacy, pharmacokinetics/pharmacodynamics, bioavailability, solubility, formulation,
dose, route and schedule of the medical countermeasure using both in vitro and animal models following Good
Laboratory Practice guidelines (GLP: as defined in the U.S. Code of Federal Regulations, 21 CFR Part 58), as
appropriate. The activities shall include but are not limited to:
. [ Tk ]
o [ & ]
[**] Clinical Evaluation
Emergent shall design and conduct Phase 2 and Phase 3 clinical studies in accordance with all Federal regulations
and Good Clinical Practice (GCP) guidelines. The activities shall include but are not limited to:
. [ %k
.« [*]

[**] Reeulatory Activities
Emergent shall conduct all required regulatory activities to support submission of BLA licensure for AV7909. The
activities shall include but are not limited to:
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[ **. 1 [ ok ]
-l . | M : ing C Is (CMC)
Emergent shall complete the manufacturing activities necessary to support BLA submission. The activities shall

include but are not limited to:
de ke

*H

i
L]

- [t*]

,_
* 4 * * ¥
[ 1 VY P JE f—

0 O00O0O0QO0

e ] - Phase 4 post-marketing requirement:

*
* * =*

*
LI
|

——— p—
*

¢ ]

g :

. ] .

N ] .

1.4 CLIN 0001A - Conduct of a Phase 2 clinicall ** ]  study or other studies required by the FDA for the
establishmentofa[ ** | {option)

This section identifies representative tasks and sub-tasks for CLIN 0001A with associated WBS code for
each task or subtask.

[**] _Program Management
Emergent shall provide program management activities. The activities shall include but are not limited to:
e |dentification of and management to, distinct stages of the product development pathway that are gates
for Go/No Go decisions for advancing to the next stage of the Integrated Product Development Plan.
e Establishment of and tracking of milestones and timelines for the initiation conduct, and completion of
product development activities for each stage with a budget (in direct costs)linked to each stage.
e Ongoing evaluation of qualitative and quantitative criteria and accompanying data usedto assess
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the scientific merit and technical feasibility of proceeding to the next stage of product development.
e Maintaining and managing staff (in-house and contracted) to assure the necessary expertise and
dedicated effort to perform the work.
e Directing and overseeing subcontractors and consultants to assure successful performance of planned
activities within the cost and schedule constraints of the contract.
¢ (Conducting performance measurement that shall include establishing an initial plan; defining
measurable parameters; defining how these parameters relate to cost and schedule impacts; their
approach in providing a detailed schedule that generates a critical path for the project; and a description
of the cost-accounting system used or intended to be used based on budget estimates to monitor all
costs related to the contract award for both Emergent and subcontractors on a real time basis.
e Manage contract activities in accordance with Earned Value Management. In thisregard, Emergent shall:
o Provide an Integrated Master Project Plan (including tabular and Gantt forms) to BARDA that
clearly indicates the critical path to support product approval. The Integrated Master Project
Plan shall outline key, critical path milestones, with “Go/ No Go” decision criteria and a contract
Work Breakdown Structure (due within 90 days of contract award with updates as requested by
the Contracting Officer’s Representative (COR).
o Submitan updated Integrated Master Schedule in an approved format.
o Use principles of Earned Value Management System (EVMS) in the management of this contract.
o Submit a plan for a Performance Measurement Baseline Review (PMBR) electronically via email
to the Contracting Officer (CO) and COR for a PBMR to occur within 90 days of contract award.
e Develop and maintain a risk management plan.
e Participate in regular meetings to coordinate and oversee the contracting effort.

[**I :I.. IE I l.

Emergent shall design and conduct a Phase 2 clinical study in accordance with all Federal regulations and Good
Clinical Practice (GCP) guidelines unless other studies are required by the FDA for the establishment of [ ** ]
e The activities shall include, but are not limited to:

. [**]

Emergent shall complete the manufacturing activities necessary to support AVA.214 Phase 2 [ e ] Spec Study.
The activities below are specific to conducting a Phase 2 [ i ] clinical study. If the FDA requires an alternate

strategy for establishment of [ ** ] , the activities below may no longer be applicable. Upon new
guidance from the FDA, Emergent will update the SOW accordingly.

o | ok ]

. [ ke ]

. [ *k ]

[ *k ] n fosia - N
| i lund filler (Base)
This section identifies representative activities of CLIN 0012 associated with CLINOOO1 subtask[ M"]
["] and task[ **]
-

. **]

[™ lcLIN 0002 - Initial purchase, storage, and delivery of product (Base
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Under the Base Period funding Emergent shall manufacture, fill, and deliver [ ** ] doses procured in fiscal
year 2019 as an initial procurement to the Strategic National Stockpile (SNS). Emergent is approved to use
management reserve funding for shipping costs associated with these deliveries.

N 0003 - Phase 4 post marketi

Reclassified to CLIN 0001. See [ ** ]  under CLIN 0001 for details.

Progr. n

Emergent shall provide program management activities. The activities shall include but are not limited to:

e |dentification of and management to, distinct stages of the product development pathway thatare
gates for Go/No Go decisions for advancing to the next stage of the Integrated Product
Development Plan.

e Establishment of and tracking of milestones and timelines for the initiation conduct, and
completion of product development activities for each stage with a budget (in direct costs) linked to
each stage.

e Ongoing evaluation of qualitative and quantitative criteria and accompanying data used to assess
the scientific merit and technical feasibility of proceeding to the next stage of product
development.

® Maintaining and managing staff (in-house and contracted) to assure the necessary expertise and
dedicated effort to perform the work.

e Directing and overseeing subcontractors and consultants to assure successful performance of
planned activities within the cost and schedule constraints of the contract.

e Conducting performance measurement that shall include establishing an initial plan; defining
measurable parameters; defining how these parameters relate to cost and schedule impacts; their
approach in providing a detailed schedule that generates a critical path for the project; and a
description of the cost-accounting system used or intended to be used based on budget estimates
to monitor all costs related to the contract award for both Emergent and subcontractors on a real
time basis.

e Manage contract activities in accordance with Earned Value Management. In thisregard,

Emergent shall:

o Provide an Integrated Master Project Plan (including tabular and Gantt forms) to BARDA that
clearly indicates the critical path to support product approval. The Integrated Master
Project Plan shall outline key, critical path milestones, with “Go/No Go” decision criteria and
a contract Work Breakdown Structure (due within 90 days of contract award with updates
as requested by the Contracting Officer’s Representative (COR).

o Submitan updated Integrated Master Schedule in an approved format.

o Use principles of Earned Value Management System (EVMS) in the management of this
contract.

o Submit a plan for a Performance Measurement Baseline Review (PMBR) electronically via
email to the Contracting Officer (CO) and COR for a PBMR to occur within 90 days of contract
award.

¢ Develop and maintain a risk management plan.

e Participate in regular meetings to coordinate and oversee the contracting effort.

[**]
[**]
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Emergent shall deliverupto[ ** ]  dose regimens (equivalentto [ "]  doses of AV7909). This option
may be triggered after EUA pre-authorization approval by FDA, which is currently linked to release of PPQ lots,
and deliveries will start within six months after trigger.

Under CLIN 0004, Emergent shall manufacture, fill, and deliver [ o ] doses procured in fiscal year 2019
as an initial procurement to the Strategic National Stockpile (SNS). Emergent will be responsible for shipping
and transport of filled and finished AV7909 product to the SNS and the costs associated with the delivery.

Under CLIN 0006 Emergent shall manufacture, fill, and deliver [ | ] doses procured from[ * ]
[ o ] ,as an additional procurement to the SNS. Emergent will be responsible for shipping and
transport of filled and finished AV7909 product to the SNS and the costs associated with the delivery.

For CLINs 0004 and 0006, BARDA may accept “Short Dated Doses” (doses dated ™ Imonths but [ ** Imonths
from the date of manufacture) if such doses are delivered along '.wth the appropriate number of additional
doses (“Additional Doses”). Additional Doses shall be calculated as ' % of the number of delwered Short
Dated Doses (e.g., [ ** ] Short Dated Doses +[ ** ] Additional Doses for a total delivery of [ ** ]

For CLIN 0011A, BARDA agrees to accept “Reduced Shelf-Life Doses” (doses dated > " months but <! “Imonths
from the date of manufacture) at a discounted price.

For CLIN 0011B, Emergent shall provide [ i ] , dated less than or equal to " months from the date of
manufacture[ ** ]'10nth shelf life at month of delivery) at[ 5 ] perdose between November 15, 2023 through
March 31, 2024.

For CLIN 0011C*,ﬁ Emergent shall provide [ - ] doses, dated less than or equal to mmnnths from the date of
manufacture[ " Imonth shelflife at month of delivery) at [ " per dose and [ i doses, dated less than
or equal to' 1 months from the date of manufacture [ ]munth shelf life at month of delivery).

For CLIN 0011D, Emergent shall provide [ ] , dated less than or equal to' 'months from the date of
manufactu rell @ - onth shelf life at month of delivery) at [ o per dose and [ i ] doses, dated less than
orequal to'”" months from the date of manufacture [ * ]month shelf life at month of delivery).

For CLIN 0011E, Emergent shall provide up to[ ] doses, dated less than or equal to” ' months from the
date of manufacture ([ ™" ] month shelf life at month of delivery) at [ o ] per dose and up to [ tor ] s
dated less than or equal to " Imonths from the date of manufactu re[ ** ]I'nonth shelf life at month of delivery)
at[ o ] per dose, not to exceed[ I ]

For CLIN 0011F, Emergent shall provide up to [ i ] doses, dated less than or equal to " months from the
date of manufacture ([ ** ]month shelf life at month of delivery) at [ ** ] ["ldose andupto[ ** ] doses,
dated less than or equal to " Imonths from the date of manufacture [** "N she If life at month of delivery)
at[ **1 perdose, not to exceed $[ ** ]

The anthrax vaccine doses delivered via CLINS 0011A — 0011F will have two different unit pn ces depending on
the age of the vaccine post-manufacture. Vaccine doses delivered up to or equal to' months from their

manufacture date will be chaﬁed a dose ErICE of [ ] per dose. Vaccines delivered with a reduced shelf life
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greater than . months, but less than or equal [ ** Imonths post-manufacture will be charged a unit dose price
of [ ** ] per dose. BARDA will not accept any vaccine older than "Imonths post-manufacture.

For delivery to the SNS, Emergent shall comply with the relevant associated activities and deliverables as
outlined in the Quality Agreement (attached) as signed by Emergent, BARDA, and the SNS. Emergent shall

provide appropriate documentation to BARDA for quality assurance of the final drug product delivered to the
SNS and invoice appropriately.

1.9 Reporting Requirements and Deliverables Reports

As part of the work to be performed under this contract, Emergent will prepare and deliver the following
reports throughout the period of performance.

Monthly Technical Progress Reports

On the fifteenth (15) day of each month for the previous calendar month, Emergent will submit to the COR
and the CO a Technical Progress Report covering the previous calendar month. The first reporting period
consists of the first full month of performance plus any fractional part of the initial month.

Thereafter, the reporting period will consist of each calendar month. The frequency of Technical Progress
Reporting will be determined by the CO and COR during negotiations of the contract. The format and type of
Technical Progress Report and Executive Summary will be provided by the COR. The Technical Progress
Reports will summarize progress for the reporting period, such as: management and administrative updates,
technical progress, issues, proposed work, manufacturing and supply chain management, and a summary of
invoices. A Technical Progress Report will not be required for the period when the same month Annual
Progress Reports or a Final Report are due. Emergent will submit one copy of the Technical Progress Report
electronically via e-mail to the CO and COR.

Annual Progress Reports

On the thirtieth (30th) calendar day following the last day of each reporting period, Emergent will submit to
the COR and the CO an Annual Progress Report. The first reporting period consists of the first full year of
performance plus any fractional part of the initial year. Thereafter, the reporting period shall consist of each
calendar year. Annual Progress Reports will summarize progress for the reporting period, such as:
management and administrative updates, technical progress, issues, proposed work, manufacturing and
supply chain management, and a summary of invoices. An Annual Progress Report will not be required for the
period when the Final Technical Progress Report is due.

Draft Final Report and Final Report

Emergent will submit the Draft Final Progress Report forty-five (45) calendar days prior to the expiration date
of the contract and the Final Progress Report on or before the expiration date of the contract. These reports
will include a summation of the work performed and results obtained for execution of various studies or
technical work packages during the entire contract period of performance. This report will be in sufficient
detail to describe comprehensively the results achieved. An electronic copy of the Draft Final Report and Final
Report will be submitted to the COR and CO.

With regard to interactions with the FDA, Emergent shall:
e Forward the initial draft minutes to BARDA within five business days of any formal meeting with
the FDA or other regulatory agency, and forward the final minutes when available.
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e Forward the initial draft minutes to BARDA within five business days of any informal meeting with
the FDA or otherregulatory agency, and forward the final minutes when available and if applicable.

e Forward the dates and times of any meeting with the FDA and other regulatory agencies to
BARDA as soon as the meeting times are known and make arrangements for appropriate
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BARDA staff to attend the meetings.

* Provide BARDA the opportunity to review and comment upon any documents to be submitted to the
FDA or other regulatory agency. Emergent will provide BARDA with five (5) business days in which to
review and provide comments prior to Emergent’s submission to the FDA.

Emergent will notify the COR and CO within 24 hours of all FDA arrivals to conduct site visits/audits by any
regulatory agency and provide the USG with an exact copy (non-redacted) of the FDA Form 483 and the
Establishment Inspection Report (EIR). Emergent will provide the COR and CO copies of the plan for
addressing areas of non-conformance to FDA regulations for Good Laboratory Practice (GLP) guidelines as
identified in the audit report, status updates during the plan's execution, and a copy of all final responses to
the FDA. Emergent will also provide redacted copies of any FDA audits received from subcontractors that
occur as a result of this contract or for this product. Emergent will make arrangements with the COR for the
appropriate BARDA representative(s) to be present during the final debrief by the regulatory inspector.

Kev Deliverables
A summary of Key Deliverables for this contract follow
Deliverable Description Due Date
_ Monthly Progress Shall include a description of the activities
01 Report during the reporting period and the activities Due on or before the 15th day of each

th following the end of each
planned for the ensuing reporting period. The PRI

frst reporting period consists of the first full | ePorie Period. Monthly progress
month of performance plus any fractional part month Annual Progress reports or a
of the initial month. Thereafter, the reporting

period shall consist of each calendar month. Fifel Bapors arechus.
| Annual Progress Shall include a summation of the activities | Due on or before the 30™ calendar day
02 Report during the reporting period, and the activities | following the end of each reporting

planned for the ensuing reporting period. The | Period.
first reporting period consists of the first full

year of performance plus any fractional part of

the initial year. Thereafter, the reporting period

shall consist of each calendar year.

03 Draft Final Progress To include a summation of the work performed Due 45 Calendar days prior to the

Report and results obtained for execution of various | expiration date of the contract.
studies or technical work packages during entire
contract period of performance. Shall be in
sufficient detail to describe comprehensively

the results achieved.
04 | Final Progress To include a summation of the work performed | Due on/before the expiration date of
Report and results obtained for execution of various | the contract.

studies or technical work packages during entire
contract period of performance. Shall be in
sufficient detail to describe comprehensively
the results achieved.
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05

FDA/Regulatory
Agency

Correspondence
and Meeting
Minutes

The Contractor shall forward initial draft
minutes and final draft minutes of any formal or
informal meeting with the FDA or other
regulatory agency. The contractor shall forward
the dates and times of any meeting with the
FDA and other regulatory agencies as soon as
the meeting times are known and make
arrangements for appropriate BARDA staff to
attend the meetings. The Contractor shall
provide BARDA the opportunity to review and
comment upon any documents to be submitted
to the FDA or other regulatory agency. The
Contractor shall forward SOPs upon request
from the COR. The contractor shall notify the
COR and CO within 24 hours of all FDA arrivals
to conduct site visits/audits by any regulatory
agency, and provide copies of any associated
reports, documentation, or communication.

Due within 5 business days of each
meeting for Contractor’s minutes,
upon receipt of minutes from FDA/
regulatory agency, and upon request
from the COR or Co-COR.

06

Integrated Master
Project Plan (Critical
Path Milestones,
Work  Breakdown
Structure, Risk
Mitigation Plan/
Matrix)

The contractor shall provide an Integrated
Master Plan (including tabular and Gantt forms)
to BARDA that clearly indicates the critical path
to annual deliverables (key, critical path
milestones, with “Go/No Go” decision criteria)
and Work Breakdown Structure (WBS) elements
that shall be discernable and consistent. The
contractor shall develop and maintain a risk
management plan that highlights potential
problems and/or issues that may arise during
the life of the contract, their impact on cost,
schedule and performance, and appropriate
remediation plans.

Due within 90 days of contract award.
Updates are due as requested by the
COR or Co-COR.

07

Technology
Packages

Technology packages developed under the
contract that includes complete protocols must
be submitted at the request of the BARDA COR.

Due upon request from the COR or
Co-COR.

Experimental
Protocols

The Contractor shall submit to the COR all
study/experiment/test plans, designs, and
protocols prior to execution for BARDA
approval or upon request by the COR or
Co-COR when required.

Due upon request from the COR or
Co-COR.

Annual/Final
Invention Report

All reports and documentation required by
FAR Clause 52.227-11, Patent Rights-
Ownership by the Contractor, including, but
not limited to, the invention disclosure report,
the confirmatory license, and the Government
support certification. If no invention is
disclosed or no activity has occurred on a
previously disclosed invention during the
applicable reporting period, a negative report
shall be submitted to the CO.

Annual Invention Report Due on or
before the 30th calendar day after the
completion of each reporting period.
Final Invention Report due on or
before the expiration of the contract.

Publications

Any manuscript or scientific meeting abstract
containing data generated under this contract
must be submitted to COR for review prior to
submission.

Due within 30 calendar days for
manuscripts prior to publication
and 15 calendar days for abstracts.

n

Press Releases

The Contractor agrees to accurately and
factually represent the work conducted
under this contract in all press releases. The
Contractor shall ensure the CO has received
and approved an advanced copy of any press
release not less than five (5) business days
pr:or to the issuance of any potential press
release.

Reports/Notices due for approval to
the CO not less than five (5) business
days prior to the issuance of any
potential press release.

Security Report

The contractor shall report to the government
any activity or incident that is in violation of
established security standards or indicates the
loss or theft of government products

Due within 24 hours after occurrence
of an activity or incident.

August 2026
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13 Earned Value Subject to the requirements under FAR As detailed in Section F.3.2 Subpart F.No

2"‘3:389"15"" 52.234-4 Earned Value Management System, Longer Required from the period
ystem the Contract shall use principles of Earned i

; starting 10/01/2023 onward.
Requirements Value Management System (EVMS) in the & 10/01/

management of this contract (include this
plan as part of the monthly, annual, and final
reports). The Contractor shall also submit a
Performance Measurement Baseline Review
plan electronically via email to the CO and
COR for a PMBR to occur within 90 days of
contract award, and an Integrated Master
Schedule electronically via email as outlined
in a format agreed upon by BARDA to the
COR and CO. The Offeror shall deliver an
Earned Value Contract Performance Report
on a monthly basis.
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Emergent BioSolutions Awarded Contract Modification Valued at Approximately $24 Million for CYFENDUS® (Anthrax Vaccine Adsorbed, Adjuvanted)

GAITHERSBURG, Md., September 1, 2026 (GLOBE NEWSWIRE) -- Emergent BioSolutions Inc. (NYSE: EBS) today announced a contract modification valued at
approximately $24 million from the Biomedical Advanced Research and Development Authority (BARDA), part of the Administration for Strategic Preparedness and
Response (ASPR) within the U.S. Department of Health and Human Services (HHS), to supply CYFENDUS® (Anthrax Vaccine Adsorbed, Adjuvanted) for anthrax
preparedness efforts. Anthrax remains a significant global biological threat due to its potential use in a bioterrorism event and its implications for public health and
national security.

“This newly executed CYFENDUS® contract modification with the U.S. government highlights the continued importance of maintaining readiness against anthrax
threats,” said Paul Williams, senior vice president, head of products business, global government & public affairs at Emergent. “Emergent remains committed to
ensuring access to CYFENDUS® and strengthening preparedness through reliable domestic manufacturing and supply.”

CYFENDUS® was approved by the U.S. Food and Drug Administration in July 2023 as a two-dose anthrax vaccine for post-exposure prophylaxis use in individuals
18 through 65 years of age when given with recommended antibacterial drugs. A recent NEJM Evidence study by Tillman et al. examines the use of the

CYFENDUS® vaccine for post-exposure prophylaxis following anthrax exposures in Wyoming, further reinforcing the importance of maintaining preparedness
capabilities and access to effective medical countermeasures against this high-consequence biological threat.!

This award builds on Emergent’s work with the U.S. government to support anthrax preparedness. Earlier this year, Emergent announced a delivery order valued at
up to $21.5 million to supply BioThrax® (Anthrax Vaccine Adsorbed) to the U.S. Department of War.

This project has been funded in whole or in part with federal funds from the U.S. Department of Health and Human Services, Administration for Strategic
Preparedness and Response, Biomedical Advanced Research and Development Authority, under Contract No. HHSO100201600030C.

About CYFENDUS® (Anthrax Vaccine Adsorbed, Adjuvanted)
Indication

CYFENDUS® (Anthrax Vaccine Absorbed, Adjuvanted) is a vaccine indicated for post-exposure prophylaxis of anthrax disease following suspected or confirmed

exposure to Bacillus anthracis in persons 18 through 65 years of age when given with recommended antibacterial drugs. The efficacy of CYFENDUS® vaccine for
post-exposure prophylaxis (PEP) is based solely on studies in animal models of inhalational anthrax.

Important Safety Information

Contraindication: Do not administer CYFENDUS® to individuals with a history of a severe allergic reaction (e.g., anaphylaxis) following a previous dose of
CYFENDUSE®, BioThrax® (a licensed anthrax vaccine with the same active ingredient as CYFENDUS®) or any component of the vaccine.

Warnings and Precautions: Management of Acute Allergic Reactions: Appropriate medical treatment must be available to manage possible anaphylactic
reactions following administration of CYFENDUS®. Pregnancy: CYFENDUS® can cause fetal harm when administered to a pregnant
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individual. In an observational study, there were more birth defects in infants born to individuals vaccinated with BioThrax® (a licensed anthrax vaccine with the
same active ingredient as CYFENDUS®) in the first trimester compared to infants born to individuals vaccinated post pregnancy or individuals never vaccinated with
BioThrax®.

Adverse Reactions: The most common (210%) injection-site adverse reactions reported were tenderness, pain, arm motion limitation, warmth, induration, itching,
swelling, and erythema/redness. The most common systemic adverse reactions were muscle aches, tiredness, and headache.

To report Suspected Adverse Reactions, contact Emergent BioSolutions at 1-800-768-2304 or medicalinformation@ebsi.com; or VAERS at 1-800-822-7967 or
www.vaers.hhs.gov.

Please see the Prescribing Information for CYFENDUS® for full safety information.

About BioThrax® (Anthrax Vaccine Adsorbed) BioThrax®vaccine is indicated for the active immunization for the prevention of disease caused by Bacillus
anthracis in persons 18 through 65 years of age. BioThrax®is approved for (1) pre-exposure prophylaxis of disease in persons at high risk of exposure; and (2)
post-exposure prophylaxis of disease following suspected or confirmed Bacillus anthracis exposure, when administered in conjunction with recommended
antibacterial drugs. The efficacy of BioThrax®for post-exposure prophylaxis is based solely on studies in animal models of inhalational anthrax.

Select Important Safety Information

Contraindication: Severe allergic reaction (e.g., anaphylaxis) after a previous dose of BioThrax® or a component of the vaccine. Warnings and Precautions:
Latex: The stopper of the vial contains natural rubber latex and may cause allergic reactions in latex sensitive individuals. Pregnancy: Avoid use in pregnancy
unless the potential benefit outweighs the potential risk to the fetus. Adverse Reactions: The most common (>10%) local (injection-site) adverse reactions
observed in clinical studies were tenderness, pain, erythema, edema, and arm motion limitation. The most common (25%) systemic adverse reactions were muscle
aches, fatigue, and headache.

Please see the full Prescribing Information for BioThrax®for additional safety information.

About Emergent BioSolutions At Emergent, our mission is to protect and save lives. For over 25 years, we've been at work preparing those entrusted with
protecting public health. We deliver protective and life-saving solutions for health threats like smallpox, mpox, botulism, Ebola, anthrax and opioid overdose
emergencies. To learn more about how we help prepare communities around the world for today’s health challenges and tomorrow’s threats, visit our website and
follow us on LinkedIn, X, Instagram, Apple Podcasts and Spotify.

Safe Harbor Statement This press release includes forward-looking statements within the meaning of the Private Securities Litigation Reform Act of 1995. All
statements, other than statements of historical fact, including statements regarding the expected timing for delivery of the CYFENDUS® vaccine and Emergent’s
ability to increase inventories of CYFENDUS® vaccine to meet requested levels within specified time frames, are forward-looking statements. We generally identify
forward-looking statements by using words like “anticipate,” “believe,” “continue,” “could,” “estimate,” “expect,” “forecast,” “goal,” “intend,” “may,” “plan,” “should,”
“will,” “would,” and similar expressions or variations thereof, or the negative thereof, but these terms are not the exclusive means of identifying such statements.
Forward-looking statements are based on our current intentions, beliefs, and expectations regarding future events based on information that is currently available.

We cannot
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guarantee that any forward-looking statement will be accurate. Readers should realize that if underlying assumptions prove inaccurate or if known or unknown risks
or uncertainties materialize, actual results could differ materially from our expectations. Readers are, therefore, cautioned not to place undue reliance on any
forward-looking statement. Any forward-looking statement speaks only as of the date of this press release, and, except as required by law, we do not undertake to
update any forward-looking statement to reflect new information, events, or circumstances. Readers should consider this cautionary statement, as well as the risk
factors identified in our periodic reports filed with the U.S. Securities and Exchange Commission, when evaluating our forward-looking statements.

Investor Contact:
Richard S. Lindahl
Executive Vice President, CFO
lindahlr@ebsi.com

Media Contact:

Assal Hellmer

Vice President, Communications
mediarelations@ebsi.com

Tillman, C., Waranius, B. N., Van Houten, C., & Harrist, A. (2026). Cyfendus for Postexposure Prophylaxis after Inhalation Anthrax Exposures in Wyoming. NEJM
Evidence, 5(7), EVIDpha2600122. doi.org.



